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June 21, 2007

Dear Neighbor:

We now expect that the stabilization and restoration project will be finished at the 
end of July, about four weeks longer than previously expected.  As you have seen, 
the chauffeurs quarter’s wall is essentially finished and the scaffolding is down. 
The art glass window on the north side of the property has been returned after 
being repaired.  The second pouring of concrete in the motor court was finished 
today. The art conservator’s work on the glass mosaic tile is to be finished by next 
Friday. We have decided to extend restoration of interior woodwork and we will 
be replacing the roof on the chauffeurs quarters the first week in July.  Demolition 
of the living room wall is complete.  To summarize, the following key work 
remains:
 Pavers need to be installed on the motor court
 Replacement block needs to be installed on planter walls  
 (20 % complete) and living room wall
 Do grading and landscaping around the entire House
Complete several small pours of concrete for the wall at the bottom of the hill, the 
driveway and a patio at the east end of the house.

Some of this work may result in a few extra workers being around for short 
periods of time like this morning when they were needed for the concrete pour of 
the motor court.  They were gone after a couple of hours.

In order to meet the July deadline it will be necessary to work some Saturdays but 
work will be limited to critical matters.

We have located a historic linoleum expert who is doing some research on the 
kitchen linoleum floor.

Please feel free to contact Stephen McAvoy, Secretary-Treasurer at 
(323) 85l-8854 if you have any questions.
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